
The timeline: 

• January 2011: Clearance of the mobiles. Loose stock will go into classes, cupboards 
into the hall stock areas, and other furniture will need to be disposed of. 

• February half term: the mobiles will be moved in front of the millennium garden and 
redecorated ready to be occupied. 

• March: ‘Moving Day’ All staff (and any other helpers!) will be in on a Saturday to 
empty key areas of the school, including griffins, phoenix, and year 5 and 6 
classrooms, ICT suite, drama suite and music room. The PE shed is emptied and the 
play shed is moved. 

• April:  Children in year three will remain in their area, though without the use of 
griffins classroom. (The year three cloakroom will move to the changing rooms and 
griffins will move across.) Children in year four will stay in their area, though without 
the use of phoenix classroom. (Both areas are still large enough to accommodate all 
children. Years five and six will move into the mobile classrooms. 

• Easter break: Kier move onto the site. A site entrance is added directly onto the 
playground. The playground is now the building site and will be sealed off from pupils 
on their return. 

• Summer term, first half: Children enter the site going around the edge of the car park 
and towards the millennium garden. (Traffic and children will be separated). Kier lay 
(part of) the new playground. 

• Summer term second half. Kier take possession of the office block (up to but not 
including the hall) and the car park. Children enter via the infant school.  

• Summer break: Kier take possession of the hall. 
• September 2011: Kier return the car park, hall and offices to the school. Year 3 enter 

via the main entrance, years 4, 5 and 6 go around the school as they did in the first half 
of the Summer term. The new year four children remain in the same area, whilst the 
new year three children take possession of the current year four area. 

• January 2012: Kier hand over the new year three and five areas, two classrooms for 
year six, and the new staff room and office areas. Kier move into the central area to 
demolish it and build the new year three area. Year four classes move into the 
mobiles. 

• September 2012: Kier complete the build and return the all remaining areas of the 
school. 

 


